
3.5M ELEMENTARY/MIDDLE SCHOOL/TUCKER FIELD

				     BUILDING COMMITTEE

MINUTES

A meeting of the Building Committee held on Wednesday, May 24,

2006, at the Cumberland Administrative Building, 2602 Mendon Road,

was called to order by Chairman Earl Wood at 5:36 PM, with the

following present:

Earl Wood, Chair; Maureen H. Aveno, Thomas Bruce, Mark Lindgren,

Donna Morelle,           Eugene Sartini

Also Attending: Richard Hilton, Craig Showstead; Bonne Desousa

and Mike McKeon              from KBA

	Absent: James Hamel

I.	Ashton/JJM Cumberland Hill Update - Ms. DeSousa of KBA reported

they had met with the principals and teachers at both Ashton and

Cumberland Hill Schools, as well as members of administration, and

shared notes of those meetings.   

JJM/Cumberland Hill - Ms. DeSousa and Mr. McKeon proposed a new

gymnasium off the kitchen side of the building with lock off

capabilities to allow after hours use by the public.  There will be a

ramp for access to the main level.  They proposed an expanded

library in the main corridor.  The current library will be converted to a

classroom.  The nurses area will be expanded into neighboring

rooms.   There would be a new vestibule/ lobby at the current



entrance.  A conference room and guidance area could be added in

the large lobby area.  They suggested one of the large classrooms be

converted to a resource room with handicapped accessible toilet with

lift.  Discussion ensued regarding a suggested separate copy room

as the budget doesn’t allow for additional copiers.  Mr. Wood got

confirmation that technology upgrades are included.  

Ashton School - KBA proposed a new multi-purpose gym to include

OT, PT, APE, PE and storage.  They suggested switching the teacher

prep room and nurse area or the teacher prep area could be left as is

and add a bump out for the nurses station next to that.  There will be

a new vestibule and administration area added.  Ms. DeSousa noted

that a mechanical room is currently used as a meeting room with

storage for water, paper and it contains a kiln.  The fire marshal has

ordered all that moved out of the mechanical room.  Discussion

ensued regarding needed furniture and computers for both schools. 

Ms. DeSousa noted they were looking for approval to move to the

next level in order to get a more detailed budget.  On a motion by Dr.

Morelle, and a second by Mr. Lindgren, it was VOTED 6-0 TO

APPROVE the KBA concept design for JJM/Cumberland Hill and

Ashton Schools.
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It was noted that work at both schools would coordinate with the

windows and doors project.  Ms. DeSousa also noted they didn’t

address the kitchen area based on possibly returning to cooking in

the school.  On a motion by Mr. Sartini, and a second by Ms. Aveno, it

was VOTED 6-0 TO APPROVE the site survey services of Garofalo &

Associates, not to exceed $3,970, under reimbursables for Ashton

and JJM/Cumberland Hill Schools.  A review of the budget prepared

by KBA and Mr. Bruce showed differences in estimated bond and

itemized project costs, but it was agreed the amount remaining is 2.1

million dollars.

II.	Windows & Doors Update - Mr. Hilton reported he spoke to

Lockheed on Monday and they are looking for storage at Ashton for

delivery a week from Friday.  The asbestos abatement plan has been

filed and a ten day waiver has been requested for both locations.

III.	Tucker Field Update - Mr. Wood read an e-mail from Mr. Hamel that

the electrical work on the press box and heat and scoreboard

connection has been completed by Eastland Electric.  Installation of

the two electrical services boxes will commence soon.  A major

portion of the Tucker Field punch list has been completed by Yard

Works, with drainage work being impacted by inclement weather.  

Mr. Showstead reported the fence will have to be moved to allow the



concession stand to fit due to placement of the water main; a

temporary chain link fence will be erected.  He explained the drawings

are under review with the building official.  The Cumberland fire

department will require an inspection fee of $437, based on $45 for

the first $2,000 and $4 per $1,000 on a construction cost of $100,000. 

Ms. Aveno’s departure is noted at 6:59 p.m.

Mr. Bruce reported that Monday he spoke to Colleen Bodziony at the

Trust and was informed the town’s three million dollar

comprehensive policy would cover any food service provided at the

concession stand.  Mr. Showstead reported he obtained three bids for

concrete for the concession stand.  On a motion by Mr. Sartini, and a

second by Mr. Lindgren, it was VOTED 5-0 TO APPROVE the bid by

Adamsdale Concrete, Inc. for air entrained concrete in the amount of

$83 - 3000 3/4" and $86 - 4000 3/4".   

IV.	Old Business - None.

V.	New Business - None.
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VI.	Finance

A.  Finance Report - Mr. Bruce stated the difference in the bottom line

of his report and KBA’s were actually minimal and due to amounts in

line items.

	B.	Payment of Invoices - None

VII.	Review and Approval of Minutes

A.  May 10, 2006 - On a motion by Mr. Sartini, and a second by Mr.

Lindgren, it was VOTED 5-0 TO table the minutes as Dr. Morelle and

Mr. Bruce were not present at that meeting.

It was agreed to start the meeting on June 14th at 5:00 p.m. due to

end of the school year activities. 

VIII.	Adjournment - On a motion by Mr. Sartini, and a second by Mr.

Lindgren, it was VOTED 5-0 TO APPROVE adjourning the meeting at

7:22 p.m.

Respectfully submitted,

Shirley Harris

Recording Secretary



Approved June 28, 2006


